

MERIDIAN FORGE / ANALYST DOCUMENT · WEEK 02

Business Case Recommendation

QA Control Review Business Case Recommendation · Revision 3002

QA Control Review · A recommendation for the sponsor

1. Need, value and scope

Proposed project

Evaluate a bounded QA Control Review of the affected QA cell to examine command authorization, retired test controls and evidence preservation.

Business need

AQ and Engineering need a traceable record for further investigation because record retrieval required follow-up and ownership/source information was often incomplete.

Expected value and beneficiaries

QA and Engineering would benefit from a traceable record of command ownership, retired test controls and evidence preservation. Operations would also gain a stronger basis for deciding whether to request additional work but the review doesn't guarantee restored production.

Included work

Review command authorization ownership, scheduling and retirement controls and evidence preservation for the affected QA cell. Deliverables include a command ownership record, a scheduling/retirement control inventory and an evidence preservation checklist.

Excluded work

The review does not authorize restarting or operating MR-17, changing software or schedules, modifying original records, buying a replacement robot, selecting a vendor or extending the review to other cells.

2. Feasibility and limits

Technical feasibility

The review can use existing documentation tools and read-only records but access to the required exports has been requested and is not yet confirmed.

Operational feasibility

The work can fit around regular duties if staff availability is confirmed. Analyst, Engineering, QA and Operations time is required and access to the needed record exports must also be confirmed.

Cost and resource feasibility

W02-S05 estimates a base cost of \$2,820, which fits within the \$3,000 planning limit. The preliminary range is \$2,350-\$3,525 so the upper estimate exceeds the limit and equipment, software licenses and overtime are excluded.

Schedule feasibility

The review is estimated at eight business days within the 10 business day limit, assuming exports arrive by day 3 and tasks can overlap. The 48 staff hours are effort hours and not elapsed time.

Known constraints

The review is limited to 10 business days and a \$3,000 planning envelope. Work must use read-only records, preserve original evidence and stay outside the safety glass.

Risks and assumptions

the 8 day plan assumes exports arrive by day 3 and staff remain available. Late exports or a QA shift reassignment could delay the review, so access and staffing must be confirmed before authorization.

3. Recommendation and next decision

Success measures and evidence

No, the records only show that six retrieval requests took 60 staff minutes. They don't show future savings or prove the review will reduce costs.

Recommendation

revise

Rationale and conditions

Revise the proposal because the base estimate fits the \$3,000 limit but the upper estimate exceeds it and access and staffing are still unconfirmed. W02-S04 shows these dependencies and W02-S05 shows the

cost range. Proceed only after access, staffing and a scope that stays within the planning limit are confirmed.

Next authorization or information step

The sponsor should confirm the available budget, required record access and staff availability, then decide whether to authorize the revised review.

Source packet

W02-S01 · Request for a bounded review — Mara Ilyan · Production Operations Manager

W02-S02 · Evidence-retrieval workload — Nia Voss · Night QA Supervisor

W02-S03 · Proposed scope and current workflow — Mara Ilyan with Nia Voss · Review draft

W02-S04 · Capacity, access and operating limits — Elias Chen · Robotics Systems Engineer

W02-S05 · Estimate and success-measure sheet — Mara Ilyan · Planning estimate, not a quote

All case records and figures are fictional teaching data. This report does not authorize spending or operating equipment. The instructor evaluates the reasoning; completed fields are not a grade.